

RURAL MUNICIPALITY OF WEST RIVER
RESOLUTIONS

DATE September 8, 2022

MOTION #2022-78

MOTION CARRIED _____

MOTION LOST _____

Moved by Councillor _____ Aaron MacEachern

Seconded by Councillor _____ John Yeo

WHEREAS

Pursuant to Motion #2022-51, the Rural Municipality of West River granted the complete construction of the Bonshaw Community Cultural Center Improvement Project to Ridgeline Construction Ltd, and

WHEREAS

Pursuant to Motion #2021-55, the project admin approved the change order No. 1, and

WHEREAS

The Council received the recommendations of the Properties and Finance Committees to add this change order to the signed contract, and

WHEREAS

The Council concurs with the recommendations of the Properties and Finance Committees,

BE IT RESOLVED

The Council for the Rural Municipality of West River accepts adding the attached Change Order (CO#1) at the cost of \$57,394.00, including HST, to the Bonshaw Community Cultural Center Improvement Project signed contract and authorizes the CAO to execute it.

I certify that this is a true copy of the resolution.

Helen Smith-MacPhail _____

Mayor

Laala Jahanshahloo _____

Chief Administrative Officer