

RURAL MUNICIPALITY OF WEST RIVER  
RESOLUTIONS

DATE November 10, 2022

MOTION #2022-100

MOTION CARRIED \_\_\_\_\_

MOTION LOST \_\_\_\_\_

Moved by Councillor \_\_\_\_\_ Chad Stretch

Seconded by Councillor \_\_\_\_\_ Shaun MacArthur

WHEREAS

Pursuant to Motion #2022-76 and Motion #2022-86 approved Capital Budget for the Bonshaw Community Centre Upgrade Project of April 1, 2022-March 31, 2023, has been increased to \$412,933, and

WHEREAS

Pursuant to Motion #2021-55, the project admin approved the change order No. 2 and change order No. 3, and,

WHEREAS

The Council received the recommendations of the Properties Committee to add these change orders to the signed contract, and

WHEREAS

The Council concurs with the recommendations of the Properties Committee,

BE IT RESOLVED

The Council for the Rural Municipality of West River accepts adding the attached Change Orders (CO#2) at the cost of \$ 59,000.00, including HST and (CO#3) at the cost of \$ 22,600.00, Plus HST, to the Bonshaw Community Cultural Center Improvement Project signed contract and authorizes the CAO to execute it.

I certify that this is a true copy of the resolution.

Helen Smith-MacPhail \_\_\_\_\_

Laala Jahanshahloo \_\_\_\_\_

Mayor

Chief Administrative Officer